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ESTIMATE RUN 11/27/2006

ESTIMATE SUMMARY 14:39:47

CONTID: C12623         ESTIMATE NO: 0001 PROG 2005

PCN: 12623-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

S/O WCR 16 - N/O SH 119 PERCENT TIME:

PROJECT NO: IM 0253-160                   

S/O WCR 16 - N/O SH 119

NAME OF ROAD: 25

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES PAY PERIOD ENDING 10/25/2006 DATE TIME STARTED 09/20/2006

10090 I-25 FRONTAGE ROAD DATE LET 08/03/2006 DATE WORK BEGAN

 DATE AWARDED 08/31/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/13/2006 DATE ACCEPTED

LONGMONT CO 80504     303/485-4050 DATE NOTICE TO PROCEED 09/20/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 38,781,433.08 PARTICIPATING $ $ 57,548.25

AWARD PROJECT AMT: 35,949,933.08 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

TIME ALLOW:

ORIG TIME ALLOW:

395 WORK DAYS

WORK DAYS395

0.15%

38,723,884.83

57,548.25

57,548.25

57,548.25

$

$

$

$

57,548.25

0.00

57,548.25

0.00

57,548.25

0.00

0.00

57,548.25

0.00

AMOUNT DUE 57,548.25 57,548.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 57,548.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

0.0
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PCN: 12623-BID    ESTIMATE RUN 11/27/2006

PROJECT: IM 0253-160                   ESTIMATE NO: 0001 14:39:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0010 *CLEARING AND GRUBBING 1.000 0.000

L S 0.000 0.00

28,626.00000 0.000 0.00

201-00000  
 

0015 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000

L S 0.000 0.00

26,631.75000 0.000 0.00

202-00000  
 

0020 *REMOVAL OF STRUCTURE 70.000 0.000

EACH 0.000 0.00

640.50000 0.000 0.00

202-00001  
 

0025 *REMOVAL OF TREE 94.000 0.000

EACH 0.000 0.00

121.25000 0.000 0.00

202-00010  
 

0030 *REMOVAL OF DITCH LINING 3,667.000 0.000

LF  0.000 0.00

4.50000 0.000 0.00

202-00025  
 

0035 *REMOVAL OF PIPE 8,970.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

202-00035  
 

0040 *REMOVAL OF END SECTION 33.000 0.000

EACH 0.000 0.00

147.75000 0.000 0.00

202-00037  
 

0045 REMOVAL OF DELINEATOR 241.000 0.000

EACH 0.000 0.00

5.00000 0.000 0.00

202-00090  
 

0050 *REMOVAL OF CURB 89.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

202-00201  
 

0055 *REMOVAL OF CURB AND GUTTER 381.000 0.000

LF  0.000 0.00

8.25000 0.000 0.00

202-00203  
 

0060 *REMOVAL OF CONCRETE PAVEMENT 158,338.000 0.000

SY  0.000 0.00

2.29000 0.000 0.00

202-00210  
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PCN: 12623-BID    ESTIMATE RUN 11/27/2006

PROJECT: IM 0253-160                   ESTIMATE NO: 0001 14:39:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0065 *REMOVAL OF ASPHALT MAT 1,000.000 0.000

SY  0.000 0.00

7.00000 0.000 0.00

202-00220  
 

0070 *REMOVAL OF ASPHALT MAT (PLANING) 281,978.000 0.000

SY  0.000 0.00

1.76000 0.000 0.00

202-00240  
 

0075 *REMOVAL OF PAVEMENT MARKING 13,792.000 0.000

SF  0.000 0.00

1.25000 0.000 0.00

202-00250  
 

0080 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

202-00500  
 

0085 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

202-00805  
 

0090 REMOVAL OF GROUND SIGN 79.000 0.000

EACH 0.000 0.00

90.75000 0.000 0.00

202-00810  
 

0095 *REMOVAL OF FENCE 26,674.000 0.000

LF  0.000 0.00

0.30000 0.000 0.00

202-01000  
 

0100 *REMOVAL OF GUARDRAIL TYPE 3 4,105.000 0.000

LF  0.000 0.00

1.75000 0.000 0.00

202-01130  
 

0105 *REMOVAL OF END ANCHORAGE 17.000 0.000

EACH 0.000 0.00

290.50000 0.000 0.00

202-01300  
 

0110 PLUG CULVERT 2.000 0.000

EACH 0.000 0.00

408.00000 0.000 0.00

202-04001  
 

0115 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 428,906.000 0.000

CY  0.000 0.00

5.87000 0.000 0.00

203-00060  
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PCN: 12623-BID    ESTIMATE RUN 11/27/2006

PROJECT: IM 0253-160                   ESTIMATE NO: 0001 14:39:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 395,891.000 0.000

CY  0.000 0.00

8.21000 0.000 0.00

203-00062  
 

0125 *MUCK EXCAVATION 26,649.000 0.000

CY  0.000 0.00

5.00000 0.000 0.00

203-00100  
 

0130 PROOF ROLLING 500.000 0.000

HOUR 0.000 0.00

112.50000 0.000 0.00

203-01100  
 

0135 BLADING 200.000 0.000

HOUR 0.000 0.00

203.25000 0.000 0.00

203-01500  
 

0140 DOZING 40.000 0.000

HOUR 0.000 0.00

167.50000 0.000 0.00

203-01550  
 

0145 DOZING (LANDSCAPING) 200.000 0.000

HOUR 0.000 0.00

167.50000 0.000 0.00

203-01555  
 

0150 POTHOLING 200.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

203-01597  
 

0155 TOPSOIL 63,548.000 0.000

CY  0.000 0.00

4.50000 0.000 0.00

207-00205  
 

0160 *TOPSOIL (SPECIAL) 49,699.000 0.000

CY  0.000 0.00

5.25000 0.000 0.00

207-00405  
 

0165 *EROSION LOG (12 INCH) 22,152.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

208-00002  
 

0170 *EROSION BALES (WEED FREE) 3,710.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

208-00011  
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PCN: 12623-BID    ESTIMATE RUN 11/27/2006

PROJECT: IM 0253-160                   ESTIMATE NO: 0001 14:39:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 *SILT FENCE 2,670.000 0.000

LF  0.000 0.00

1.25000 0.000 0.00

208-00020  
 

0180 *CONCRETE WASHOUT STRUCTURE 10.000 0.000

EACH 0.000 0.00

1,716.00000 0.000 0.00

208-00045  
 

0185 STORM DRAIN INLET PROTECTION 150.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

208-00051  
 

0190 STABILIZED CONSTRUCTION ENTRANCE 10.000 0.000

EACH 0.000 0.00

520.00000 0.000 0.00

208-00070  
 

0195 SEDIMENT REMOVAL AND DISPOSAL 700.000 0.000

CY  0.000 0.00

46.50000 0.000 0.00

208-00110  
 

0200 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.000 0.00

25,000.00000 0.000 0.00

208-00200  
 

0205 RESET MAILBOX STRUCTURE (TYPE 1) 12.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

210-00011  
 

0210 RESET MAILBOX STRUCTURE (TYPE 2) 3.000 0.000

EACH 0.000 0.00

325.00000 0.000 0.00

210-00012  
 

0215 RESET MAILBOX STRUCTURE (TYPE 3) 3.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

210-00013  
 

0220 RESET FIRE HYDRANT 2.000 0.000

EACH 0.000 0.00

4,756.50000 0.000 0.00

210-00050  
 

0225 RESET GROUND SIGN 3.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

210-00810  
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PCN: 12623-BID    ESTIMATE RUN 11/27/2006

PROJECT: IM 0253-160                   ESTIMATE NO: 0001 14:39:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 RESET VARIABLE MESSAGE SIGN 1.000 0.000

EACH 0.000 0.00

6,500.00000 0.000 0.00

210-00820  
 

0235 RESET FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

720.00000 0.000 0.00

210-00825  
 

0240 *RESET GUARDRAIL TYPE 3 213.000 0.000

LF  0.000 0.00

6.75000 0.000 0.00

210-01130  
 

0245 *RESET GUARDRAIL (SPECIAL) 17,386.000 0.000

LF  0.000 0.00

6.75000 0.000 0.00

210-01180  
 

0250 *RESET END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

504.50000 0.000 0.00

210-01200  
 

0255 RELAY SPRINKLER SYSTEM 1.000 0.000

L S 0.000 0.00

25,000.00000 0.000 0.00

210-02510  
 

0260 ADJUST MANHOLE 2.000 0.000

EACH 0.000 0.00

565.25000 0.000 0.00

210-04010  
 

0265 ADJUST VALVE BOX 5.000 0.000

EACH 0.000 0.00

402.50000 0.000 0.00

210-04050  
 

0270 ADJUST WATER METER 1.000 0.000

EACH 0.000 0.00

589.75000 0.000 0.00

210-04060  
 

0275 *SEEDING (NATIVE) 111.400 0.000

ACRE 0.000 0.00

348.00000 0.000 0.00

212-00006  
 

0280 *MULCHING (WEED FREE HAY) 171.400 0.000

ACRE 0.000 0.00

320.00000 0.000 0.00

213-00002  
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PCN: 12623-BID    ESTIMATE RUN 11/27/2006

PROJECT: IM 0253-160                   ESTIMATE NO: 0001 14:39:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *MULCH TACKIFIER 26,080.000 0.000

LB  0.000 0.00

1.75000 0.000 0.00

213-00061  
 

0290 *SOIL BINDER 40.000 0.000

ACRE 0.000 0.00

240.00000 0.000 0.00

213-00100  
 

0295 *SOIL RETENTION BLANKET (PLASTIC) 1,000.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

216-00035  
 

0300 *SOIL RETENTION BLANKET (STRAW/COCONUT) 20,025.000 0.000

SY  0.000 0.00

1.25000 0.000 0.00

216-00041  
 

0305 *HERBICIDE TREATMENT 100.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

217-00020  
 

0310 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.000 0.00

10,000.00000 0.000 0.00

250-00010  
 

0315 *MONITORING TECHNICIAN 40.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

250-00050  
 

0320 *HEALTH AND SAFETY OFFICER 40.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

250-00110  
 

0325 *AGGREGATE BASE COURSE (CLASS 6) 82,307.000 0.000

CY  0.000 0.00

20.25000 0.000 0.00

304-06007  
 

0330 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 3,000.000 0.000

TON 0.000 0.00

95.75000 0.000 0.00

403-00720  
 

0335 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 68,443.000 0.000

TON 0.000 0.00

54.25000 0.000 0.00

403-33741  
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PCN: 12623-BID    ESTIMATE RUN 11/27/2006

PROJECT: IM 0253-160                   ESTIMATE NO: 0001 14:39:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *CONCRETE PAVEMENT (6 INCH) 1,192.000 0.000

SY  0.000 0.00

27.00000 0.000 0.00

412-00600  
 

0345 *CONCRETE PAVEMENT (13 INCH) 263,411.000 0.000

SY  0.000 0.00

35.80000 0.000 0.00

412-01300  
 

0350 GEOTEXTILE (DRAINAGE) (CLASS A) 1,922.000 0.000

SY  0.000 0.00

8.25000 0.000 0.00

420-00110  
 

0355 DRILLED CAISSON (42 INCH) 56.000 0.000

LF  0.000 0.00

125.00000 0.000 0.00

503-00042  
 

0360 DRILLED CAISSON (48 INCH) 62.000 0.000

LF  0.000 0.00

230.00000 0.000 0.00

503-00048  
 

0365 RIPRAP (9 INCH) 1,154.000 0.000

CY  0.000 0.00

57.00000 0.000 0.00

506-00209  
 

0370 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 1,263.000 0.000

CY  0.000 0.00

249.00000 0.000 0.00

507-00100  
 

0375 CONCRETE CLASS B 302.000 0.000

CY  0.000 0.00

461.00000 0.000 0.00

601-01000  
 

0380 CONCRETE CLASS D 427.000 0.000

CY  0.000 0.00

280.00000 0.000 0.00

601-03000  
 

0385 REINFORCING STEEL 12,234.000 0.000

LB  0.000 0.00

0.62000 0.000 0.00

602-00000  
 

0390 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 6.000 0.000

LF  0.000 0.00

159.25000 0.000 0.00

603-01125  
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PCN: 12623-BID    ESTIMATE RUN 11/27/2006

PROJECT: IM 0253-160                   ESTIMATE NO: 0001 14:39:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,347.000 0.000

LF  0.000 0.00

40.25000 0.000 0.00

603-01185  
 

0400 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,905.000 0.000

LF  0.000 0.00

41.75000 0.000 0.00

603-01245  
 

0405 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,926.000 0.000

LF  0.000 0.00

57.00000 0.000 0.00

603-01305  
 

0410 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,486.000 0.000

LF  0.000 0.00

67.50000 0.000 0.00

603-01365  
 

0415 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,592.000 0.000

LF  0.000 0.00

90.25000 0.000 0.00

603-01425  
 

0420 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 471.000 0.000

LF  0.000 0.00

100.75000 0.000 0.00

603-01485  
 

0425 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 111.000 0.000

LF  0.000 0.00

99.50000 0.000 0.00

603-02305  
 

0430 53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 1,079.000 0.000

LF  0.000 0.00

136.25000 0.000 0.00

603-02425  
 

0435 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL (CIP) 900.000 0.000

LF  0.000 0.00

184.00000 0.000 0.00

603-02485  
 

0440 15 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

530.75000 0.000 0.00

603-05015  
 

0445 18 INCH REINFORCED CONCRETE END SECTION 8.000 0.000

EACH 0.000 0.00

636.50000 0.000 0.00

603-05018  
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PCN: 12623-BID    ESTIMATE RUN 11/27/2006

PROJECT: IM 0253-160                   ESTIMATE NO: 0001 14:39:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 24 INCH REINFORCED CONCRETE END SECTION 26.000 0.000

EACH 0.000 0.00

742.25000 0.000 0.00

603-05024  
 

0455 30 INCH REINFORCED CONCRETE END SECTION 9.000 0.000

EACH 0.000 0.00

796.25000 0.000 0.00

603-05030  
 

0460 36 INCH REINFORCED CONCRETE END SECTION 3.000 0.000

EACH 0.000 0.00

1,009.75000 0.000 0.00

603-05036  
 

0465 42 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

1,378.75000 0.000 0.00

603-05042  
 

0470 48 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

1,538.50000 0.000 0.00

603-05048  
 

0475 60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 8.000 0.000

EACH 0.000 0.00

1,222.25000 0.000 0.00

603-05148  
 

0480 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 30.000 0.000

LF  0.000 0.00

1,266.75000 0.000 0.00

603-07360  
 

0485 *42 INCH REINFORCED CONCRETE PIPE (JACKED) 270.000 0.000

LF  0.000 0.00

511.00000 0.000 0.00

603-07420  
 

0490 12 INCH CORRUGATED STEEL PIPE 120.000 0.000

LF  0.000 0.00

35.75000 0.000 0.00

603-10120  
 

0495 24 INCH CORRUGATED STEEL PIPE 310.000 0.000

LF  0.000 0.00

35.75000 0.000 0.00

603-10240  
 

0500 *INLET TYPE C (5 FOOT) 41.000 0.000

EACH 0.000 0.00

2,281.25000 0.000 0.00

604-00305  
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PCN: 12623-BID    ESTIMATE RUN 11/27/2006

PROJECT: IM 0253-160                   ESTIMATE NO: 0001 14:39:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 *INLET TYPE C (10 FOOT) 12.000 0.000

EACH 0.000 0.00

2,976.75000 0.000 0.00

604-00310  
 

0510 *INLET TYPE D (5 FOOT) 9.000 0.000

EACH 0.000 0.00

4,111.25000 0.000 0.00

604-00505  
 

0515 *INLET TYPE D (10 FOOT) 5.000 0.000

EACH 0.000 0.00

9,871.75000 0.000 0.00

604-00510  
 

0520 *INLET TYPE R  L 5 (5 FOOT) 4.000 0.000

EACH 0.000 0.00

3,212.25000 0.000 0.00

604-19105  
 

0525 *INLET TYPE R  L 5 (10 FOOT) 11.000 0.000

EACH 0.000 0.00

4,278.00000 0.000 0.00

604-19110  
 

0530 *INLET TYPE R  L 5 (15 FOOT) 2.000 0.000

EACH 0.000 0.00

6,043.50000 0.000 0.00

604-19115  
 

0535 *INLET TYPE R  L 10 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,718.50000 0.000 0.00

604-19205  
 

0540 *INLET TYPE R  L 10 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

6,853.50000 0.000 0.00

604-19210  
 

0545 *INLET TYPE R  L 10 (15 FOOT) 1.000 0.000

EACH 0.000 0.00

7,708.50000 0.000 0.00

604-19215  
 

0550 *INLET TYPE R  L 15 (15 FOOT) 1.000 0.000

EACH 0.000 0.00

9,793.50000 0.000 0.00

604-19315  
 

0555 MANHOLE SLAB BASE (5 FOOT) 5.000 0.000

EACH 0.000 0.00

4,452.25000 0.000 0.00

604-30005  
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PCN: 12623-BID    ESTIMATE RUN 11/27/2006

PROJECT: IM 0253-160                   ESTIMATE NO: 0001 14:39:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 MANHOLE SLAB BASE (10 FOOT) 8.000 0.000

EACH 0.000 0.00

4,667.75000 0.000 0.00

604-30010  
 

0565 MANHOLE SLAB BASE (15 FOOT) 4.000 0.000

EACH 0.000 0.00

5,334.00000 0.000 0.00

604-30015  
 

0570 8 INCH PERFORATED PIPE UNDERDRAIN 3,460.000 0.000

LF  0.000 0.00

14.75000 0.000 0.00

605-00080  
 

0575 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,137.500 0.000

LF  0.000 0.00

14.50000 0.000 0.00

606-00301  
 

0580 *END ANCHORAGE TYPE 3D 9.000 0.000

EACH 0.000 0.00

524.00000 0.000 0.00

606-01340  
 

0585 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

991.25000 0.000 0.00

606-01370  
 

0590 *TRANSITION TYPE 3H 4.000 0.000

EACH 0.000 0.00

586.00000 0.000 0.00

606-01380  
 

0595 *END ANCHORAGE (FLARED) 17.000 0.000

EACH 0.000 0.00

1,349.50000 0.000 0.00

606-02005  
 

0600 *WIRE ROPE END ANCHORAGE 14.000 0.000

EACH 0.000 0.00

2,787.00000 0.000 0.00

606-21000  
 

0605 *FENCE BARBED WIRE WITH METAL POSTS 20,453.000 0.000

LF  0.000 0.00

1.50000 0.000 0.00

607-01000  
 

0610 *FENCE COMBINATION WIRE WITH METAL POSTS 2,560.000 0.000

LF  0.000 0.00

2.75000 0.000 0.00

607-11200  
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PCN: 12623-BID    ESTIMATE RUN 11/27/2006

PROJECT: IM 0253-160                   ESTIMATE NO: 0001 14:39:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0615 *FENCE (PLASTIC) 500.000 0.000

LF  0.000 0.00

1.50000 0.000 0.00

607-11525  
 

0620 *16 FOOT GATE 4.000 0.000

EACH 0.000 0.00

194.00000 0.000 0.00

607-60116  
 

0625 *16 FOOT GATE TWIN 2.000 0.000

EACH 0.000 0.00

237.00000 0.000 0.00

607-60316  
 

0630 *CURB TYPE 2 (SECTION B) 111.000 0.000

LF  0.000 0.00

26.00000 0.000 0.00

609-20010  
 

0635 *CURB AND GUTTER TYPE 2 (SECTION II-B) 5,463.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

609-21020  
 

0640 CURB TYPE 6 (SECTION M) 100.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

609-60011  
 

0645 30 FOOT CATTLE GUARD 1.000 0.000

EACH 0.000 0.00

7,500.00000 0.000 0.00

611-00030  
 

0650 DELINEATOR (TYPE I) 602.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

612-00001  
 

0655 DELINEATOR (TYPE II) 46.000 0.000

EACH 0.000 0.00

14.00000 0.000 0.00

612-00002  
 

0660 DELINEATOR (TYPE III) 7.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00003  
 

0665 3/4 INCH ELECTRICAL CONDUIT 560.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

613-00075  
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PCN: 12623-BID    ESTIMATE RUN 11/27/2006

PROJECT: IM 0253-160                   ESTIMATE NO: 0001 14:39:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0670 4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,260.000 0.000

LF  0.000 0.00

26.00000 0.000 0.00

613-00402  
 

0675 1 INCH ELECTRICAL CONDUIT (PLASTIC) 425.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

613-01100  
 

0680 2 INCH ELECTRICAL CONDUIT (PLASTIC) 425.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

613-01200  
 

0685 3 INCH ELECTRICAL CONDUIT (PLASTIC) 550.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

613-01300  
 

0690 WIRING 1.000 0.000

L S 0.000 0.00

6,650.00000 0.000 0.00

613-10000  
 

0695 FLOODLIGHT 6.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

613-15000  
 

0700 CONTROL CENTER BOX 2.000 0.000

EACH 0.000 0.00

1,525.00000 0.000 0.00

613-50125  
 

0705 SIGN PANEL (CLASS I) 220.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

614-00011  
 

0710 SIGN PANEL (CLASS II) 898.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

614-00012  
 

0715 SIGN PANEL (CLASS III) 376.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00013  
 

0720 STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 40.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

614-01503  
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PCN: 12623-BID    ESTIMATE RUN 11/27/2006

PROJECT: IM 0253-160                   ESTIMATE NO: 0001 14:39:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0725 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 65.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

614-01583  
 

0730 LED VARIABLE MESSAGE SIGN SYSTEM 1.000 0.000

EACH 0.000 0.00

114,400.00000 0.000 0.00

614-10135  
 

0735 MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 3.000 0.000

EACH 0.000 0.00

30,500.00000 0.000 0.00

614-31800  
 

0740 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

41,500.00000 0.000 0.00

614-32400  
 

0745 BARRICADE (TYPE 3 F-C) 1.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

614-80313  
 

0750 RUMBLE STRIP (GRINDING) 78,875.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

614-80387  
 

0755 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000

EACH 0.000 0.00

1,761.25000 0.000 0.00

615-00030  
 

0760 15 INCH CONCRETE SIPHON PIPE 23.000 0.000

LF  0.000 0.00

42.50000 0.000 0.00

616-00150  
 

0765 24 INCH CONCRETE SIPHON PIPE 3,658.000 0.000

LF  0.000 0.00

47.75000 0.000 0.00

616-00240  
 

0770 30 INCH CONCRETE SIPHON PIPE 1,101.000 0.000

LF  0.000 0.00

57.75000 0.000 0.00

616-00300  
 

0775 42 INCH CONCRETE SIPHON PIPE 2,396.000 0.000

LF  0.000 0.00

92.25000 0.000 0.00

616-00420  
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PCN: 12623-BID    ESTIMATE RUN 11/27/2006

PROJECT: IM 0253-160                   ESTIMATE NO: 0001 14:39:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0780 *24 INCH TRASH GUARD 5.000 0.000

EACH 0.000 0.00

990.00000 0.000 0.00

616-30024  
 

0785 *30 INCH TRASH GUARD 2.000 0.000

EACH 0.000 0.00

841.00000 0.000 0.00

616-30030  
 

0790 *42 INCH TRASH GUARD 2.000 0.000

EACH 0.000 0.00

1,158.25000 0.000 0.00

616-30042  
 

0795 *TRASH GUARD SPECIAL 1.000 0.000

EACH 0.000 0.00

1,105.25000 0.000 0.00

616-30499  
 

0800 DETOUR CULVERT PIPE 480.000 0.000

LF  0.000 0.00

73.25000 0.000 0.00

617-03010  
 

0805 24 INCH WELDED STEEL PIPE (INSTALL ONLY) 450.000 0.000

EACH 0.000 0.00

105.75000 0.000 0.00

619-10241  
 

0810 *DETOUR PAVEMENT 32,850.000 0.000

SY  0.000 0.00

38.75000 0.000 0.00

621-00450  
 

0815 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

200,000.00000 0.000 0.00

625-00000  
 

0820 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

3,044,000.00000 0.000 0.00

626-00000  
 

0825 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

40,921.50000 0.000 0.00

626-01000  
 

0830 *EPOXY PAVEMENT MARKING 779.000 0.000

GAL 0.000 0.00

98.00000 0.000 0.00

627-00005  
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PCN: 12623-BID    ESTIMATE RUN 11/27/2006

PROJECT: IM 0253-160                   ESTIMATE NO: 0001 14:39:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0835 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 395.000 0.000

GAL 0.000 0.00

29.00000 0.000 0.00

627-00012  
 

0840 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 7,824.000 0.000

SF  0.000 0.00

9.50000 0.000 0.00

627-02001  
 

0845 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

856.000 0.000

SF  0.000 0.00

15.50000 0.000 0.00

627-30405  
 

0850 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

360.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

627-30410  
 

0855 *FLAGGING 15,000.000 0.000

HOUR 0.000 0.00

20.00000 0.000 0.00

630-00000  
 

0860 *TRAFFIC CONTROL INSPECTION 455.000 0.000

DAY 0.000 0.00

65.00000 0.000 0.00

630-00007  
 

0865 *TRAFFIC CONTROL MANAGEMENT 395.000 0.000

DAY 0.000 0.00

500.00000 0.000 0.00

630-00012  
 

0870 *FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

630-80001  
 

0875 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 65.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

630-80337  
 

0880 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 84.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

630-80341  
 

0885 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 128.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

630-80342  
 



CONTID: C12623         COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 12623-BID    ESTIMATE RUN 11/27/2006

PROJECT: IM 0253-160                   ESTIMATE NO: 0001 14:39:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0890 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

630-80343  
 

0895 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 213.000 0.000

SF  0.000 0.00

17.00000 0.000 0.00

630-80344  
 

0900 *PORTABLE MESSAGE SIGN PANEL 4.000 0.000

EACH 0.000 0.00

13,000.00000 0.000 0.00

630-80355  
 

0905 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

630-80358  
 

0910 *DRUM CHANNELIZING DEVICE 400.000 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

630-80360  
 

0915 *PORTABLE TRAFFIC SPEED MONITOR 2.000 0.000

EACH 0.000 0.00

9,000.00000 0.000 0.00

630-80367  
 

0920 *CONCRETE BARRIER (TEMPORARY) 20,800.000 0.000

LF  0.000 0.00

19.75000 0.000 0.00

630-80370  
 

0925 *GLARE SCREEN (TEMPORARY) 4,250.000 0.000

LF  0.000 0.00

10.50000 0.000 0.00

630-80378  
 

0930 *TRAFFIC CONE 500.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

630-80380  
 

0935 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

2,000.00000 0.000 0.00

630-80510  
 

0940 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

4,800.00000 0.000 0.00

630-85010  
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PROJECT: IM 0253-160                   ESTIMATE NO: 0001 14:39:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0945 F/A MINOR CONTRACT REVISIONS 1,250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0950 F/A PARTNERING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0955 F/A ASPHALT PAVEMENT INCENTIVE 255,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0960 F/A CONCRETE PAVEMENT INCENTIVE 706,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0965 F/A FUEL COST ADJUSTMENT 440,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0970 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0975 F/A ON-THE-JOB TRAINEE 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0980 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0985 F/A PHONE SERVICE 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0990 F/A LANDSCAPING 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0995 F/A SPRINKLERS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70320  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1000 F/A EROSION CONTROL 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $0.00 0.00CURRENT AMT 36,200,057.66 $$

CAT NO0300 STRUCTURE NO. D-17-DW (NB) 

1010 *REMOVAL OF CONCRETE BOX CULVERT 1.000 0.000

EACH 0.000 0.00

22,682.25000 0.000 0.00

202-00020  
 

1015 *STRUCTURE EXCAVATION 3,245.000 0.000

CY  0.000 0.00

10.00000 0.000 0.00

206-00000  
 

1020 STRUCTURE BACKFILL (FLOW-FILL) 750.000 0.000

CY  0.000 0.00

72.50000 0.000 0.00

206-00065  
 

1025 STRUCTURE BACKFILL (CLASS 1) 2,095.000 0.000

CY  0.000 0.00

21.75000 0.000 0.00

206-00100  
 

1030 STRUCTURE BACKFILL (CLASS 2) 90.000 0.000

CY  0.000 0.00

31.25000 0.000 0.00

206-00200  
 

1035 MECHANICAL REINFORCEMENT OF SOIL 1,465.000 0.000

CY  0.000 0.00

32.75000 0.000 0.00

206-00360  
 

1040 SHORING (AREA 2) 1.000 0.000

L S 0.000 0.00

2,370.25000 0.000 0.00

206-01782  
 

1045 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 191.000 0.000

TON 0.000 0.00

140.00000 0.000 0.00

403-33871  
 

1050 GEOTEXTILE (EROSION CONTROL) (CLASS B) 570.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

420-00101  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. D-17-DW (NB) 

1055 STEEL PILING (HP 12X74) 533.000 0.000

LF  0.000 0.00

53.50000 0.000 0.00

502-11274  
 

1060 BLOCK FACING 5,325.000 0.000

SF  0.000 0.00

7.50000 0.000 0.00

504-04410  
 

1065 RIPRAP (SPECIAL) 114.000 0.000

CY  0.000 0.00

48.75000 0.000 0.00

506-00010  
 

1070 WATERPROOFING (MEMBRANE) 1,175.000 0.000

SY  0.000 0.00

8.00000 0.000 0.00

515-00120  
 

1075 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000

LF  0.000 0.00

163.75000 0.000 0.00

518-01004  
 

1080 CONCRETE CLASS B (WALL) 28.000 0.000

CY  0.000 0.00

190.50000 0.000 0.00

601-01050  
 

1085 CONCRETE CLASS D (BRIDGE) 440.000 0.000

CY  0.000 0.00

220.75000 0.000 0.00

601-03040  
 

1090 STRUCTURAL CONCRETE COATING 475.000 0.000

SY  0.000 0.00

0.90000 0.000 0.00

601-40300  
 

1095 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,325.000 0.000

SF  0.000 0.00

1.25000 0.000 0.00

601-40302  
 

1100 REINFORCING STEEL 1,200.000 0.000

LB  0.000 0.00

0.62000 0.000 0.00

602-00000  
 

1105 REINFORCING STEEL (EPOXY COATED) 56,874.000 0.000

LB  0.000 0.00

0.72000 0.000 0.00

602-00020  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. D-17-DW (NB) 

1110 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,454.00000 0.000 0.00

604-25006  
 

1115 BRIDGE RAIL TYPE 7 385.000 0.000

LF  0.000 0.00

68.50000 0.000 0.00

606-10700  
 

1120 3/4 INCH ELECTRICAL CONDUIT 100.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

613-00075  
 

1125 2 INCH ELECTRICAL CONDUIT (PLASTIC) 486.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

613-01200  
 

1130 3 INCH ELECTRICAL CONDUIT (PLASTIC) 162.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

613-01300  
 

1135 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,011.000 0.000

SF  0.000 0.00

44.50000 0.000 0.00

618-01994  
 

CAT 0300 $0.00 0.00CURRENT AMT 886,103.53 $$

CAT NO0301 STRUCTURE NO. D-17-EA (SB) 

1140 *STRUCTURE EXCAVATION 3,575.000 0.000

CY  0.000 0.00

10.00000 0.000 0.00

206-00000  
 

1145 STRUCTURE BACKFILL (FLOW-FILL) 750.000 0.000

CY  0.000 0.00

72.50000 0.000 0.00

206-00065  
 

1150 STRUCTURE BACKFILL (CLASS 1) 2,275.000 0.000

CY  0.000 0.00

21.75000 0.000 0.00

206-00100  
 

1155 STRUCTURE BACKFILL (CLASS 2) 90.000 0.000

CY  0.000 0.00

31.25000 0.000 0.00

206-00200  
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REF
NO.
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. D-17-EA (SB) 

1160 MECHANICAL REINFORCEMENT OF SOIL 1,630.000 0.000

CY  0.000 0.00

32.75000 0.000 0.00

206-00360  
 

1165 SHORING (AREA 1) 1.000 0.000

L S 0.000 0.00

55,685.00000 0.000 0.00

206-01781  
 

1170 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 191.000 0.000

TON 0.000 0.00

140.00000 0.000 0.00

403-33871  
 

1175 GEOTEXTILE (EROSION CONTROL) (CLASS B) 615.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

420-00101  
 

1180 STEEL PILING (HP 12X74) 533.000 0.000

LF  0.000 0.00

53.50000 0.000 0.00

502-11274  
 

1185 BLOCK FACING 5,785.000 0.000

SF  0.000 0.00

7.50000 0.000 0.00

504-04410  
 

1190 RIPRAP (SPECIAL) 114.000 0.000

CY  0.000 0.00

48.75000 0.000 0.00

506-00010  
 

1195 WATERPROOFING (MEMBRANE) 1,175.000 0.000

SY  0.000 0.00

8.00000 0.000 0.00

515-00120  
 

1200 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000

LF  0.000 0.00

163.75000 0.000 0.00

518-01004  
 

1205 CONCRETE CLASS B (WALL) 30.000 0.000

CY  0.000 0.00

190.50000 0.000 0.00

601-01050  
 

1210 CONCRETE CLASS D (BRIDGE) 440.000 0.000

CY  0.000 0.00

220.75000 0.000 0.00

601-03040  
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PCN: 12623-BID    ESTIMATE RUN 11/27/2006

PROJECT: IM 0253-160                   ESTIMATE NO: 0001 14:39:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. D-17-EA (SB) 

1215 STRUCTURAL CONCRETE COATING 475.000 0.000

SY  0.000 0.00

0.90000 0.000 0.00

601-40300  
 

1220 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,785.000 0.000

SF  0.000 0.00

1.25000 0.000 0.00

601-40302  
 

1225 REINFORCING STEEL 1,200.000 0.000

LB  0.000 0.00

0.62000 0.000 0.00

602-00000  
 

1230 REINFORCING STEEL (EPOXY COATED) 56,874.000 0.000

LB  0.000 0.00

0.72000 0.000 0.00

602-00020  
 

1235 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,454.00000 0.000 0.00

604-25006  
 

1240 BRIDGE RAIL TYPE 7 385.000 0.000

LF  0.000 0.00

68.50000 0.000 0.00

606-10700  
 

1245 3/4 INCH ELECTRICAL CONDUIT 100.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

613-00075  
 

1250 2 INCH ELECTRICAL CONDUIT (PLASTIC) 486.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

613-01200  
 

1255 3 INCH ELECTRICAL CONDUIT (PLASTIC) 162.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

613-01300  
 

1260 ANTI-ICING SYSTEM 1.000 0.000

L S 0.000 0.00

325,700.00000 0.000 0.00

614-86756  
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PCN: 12623-BID    ESTIMATE RUN 11/27/2006

PROJECT: IM 0253-160                   ESTIMATE NO: 0001 14:39:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. D-17-EA (SB) 

1265 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,011.000 0.000

SF  0.000 0.00

44.50000 0.000 0.00

618-01994  
 

CAT 0301 $0.00 0.00CURRENT AMT 1,259,550.78 $$

CAT NO0302 STRUCTURE NO. D-17-Q (WALL) 

1270 *STRUCTURE EXCAVATION 555.000 0.000

CY  0.000 0.00

10.00000 0.000 0.00

206-00000  
 

1275 STRUCTURE BACKFILL (CLASS 1) 1,005.000 0.000

CY  0.000 0.00

21.75000 0.000 0.00

206-00100  
 

1280 WATERSTOP (6 INCH) 31.000 0.000

LF  0.000 0.00

24.00000 0.000 0.00

518-00106  
 

1285 CONCRETE CLASS D (WALL) 241.000 0.000

CY  0.000 0.00

369.75000 0.000 0.00

601-03050  
 

1290 REINFORCING STEEL (EPOXY COATED) 60,033.000 0.000

LB  0.000 0.00

0.72000 0.000 0.00

602-00020  
 

1295 BRIDGE RAIL TYPE 7 241.000 0.000

LF  0.000 0.00

68.50000 0.000 0.00

606-10700  
 

CAT 0302 $0.00 0.00CURRENT AMT 176,994.76 $$

CAT NO0303 STRUCTURE D-17-I (CBC) 

1300 *STRUCTURE EXCAVATION 156.000 0.000

CY  0.000 0.00

10.00000 0.000 0.00

206-00000  
 

1305 STRUCTURE BACKFILL (CLASS 1) 256.000 0.000

CY  0.000 0.00

21.75000 0.000 0.00

206-00100  
 

1310 CONCRETE CLASS D (BOX CULVERT) 275.000 0.000

CY  0.000 0.00

316.00000 0.000 0.00

601-03030  
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PCN: 12623-BID    ESTIMATE RUN 11/27/2006

PROJECT: IM 0253-160                   ESTIMATE NO: 0001 14:39:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE D-17-I (CBC) 

1315 REINFORCING STEEL 67,330.000 0.000

LB  0.000 0.00

0.62000 0.000 0.00

602-00000  
 

1320 *TRASH GUARD SPECIAL 1.000 0.000

EACH 0.000 0.00

1,105.25000 0.000 0.00

616-30499  
 

CAT 0303 $0.00 0.00CURRENT AMT 136,877.85 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1325 FIELD OFFICE (SPECIAL) 1.000 0.000

EACH 0.500 37,821.75

75,643.50000 0.500 37,821.75

620-00005  
 

1330 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.500 19,726.50

39,453.00000 0.500 19,726.50

620-00012  
 

1335 SANITARY FACILITY 2.000 0.000

EACH 0.000 0.00

3,376.00000 0.000 0.00

620-00020  
 

CAT 0400 $57,548.25 57,548.25CURRENT AMT 121,848.50 $$

PROJECT TOTAL 57,548.25 $ 57,548.25CURRENT AMT 38,781,433.08 $$


